



STUDYDADDY

Get Homework Help From Expert Tutor

[Get Help](#)

Grid ViewList View

	Unacceptable Below 70% F	Fair 70-79% C	Proficient 80-89% B	Exemplary 90-100% A
1. Prepare the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.	0 (0.00%) - 13.8 (6.90%) Did not submit or incompletely prepared the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.	14 (7.00%) - 15.8 (7.90%) Partially prepared the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.	16 (8.00%) - 17.8 (8.90%) Satisfactorily prepared the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.	18 (9.00%) - 20 (10.00%) Thoroughly prepared the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.
2. Determine the project size, based on the facts presented in the case study, and provide justification based on Figure 3-4, Example Project Sizing Tool (Chapter 3 of the Hillson & Simon text).	0 (0.00%) - 13.8 (6.90%) Did not submit or incompletely determined the project size, based on the facts presented in the case study; did not submit or incompletely provided justification based on Figure 3-4, Example Project Sizing Tool (Chapter 3 of the Hillson & Simon text).	14 (7.00%) - 15.8 (7.90%) Partially determined the project size, based on the facts presented in the case study; partially provided justification based on Figure 3-4, Example Project Sizing Tool (Chapter 3 of the Hillson & Simon text).	16 (8.00%) - 17.8 (8.90%) Satisfactorily determined the project size, based on the facts presented in the case study; satisfactorily provided justification based on Figure 3-4, Example Project Sizing Tool (Chapter 3 of the Hillson & Simon text).	18 (9.00%) - 20 (10.00%) Thoroughly determined the project size, based on the facts presented in the case study; thoroughly provided justification based on Figure 3-4, Example Project Sizing Tool (Chapter 3 of the Hillson & Simon text).
3. Select the risk tools and techniques and complete the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Provide a rationale for the selection.	0 (0.00%) - 27.6 (13.80%) Did not submit or incompletely selected the risk tools and techniques; did not submit or incompletely completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Did not submit or incompletely provided a rationale for the selection.	28 (14.00%) - 31.6 (15.80%) Partially selected the risk tools and techniques; partially completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Partially provided a rationale for the selection.	32 (16.00%) - 35.6 (17.80%) Satisfactorily selected the risk tools and techniques; satisfactorily completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Satisfactorily provided a rationale for the selection.	36 (18.00%) - 40 (20.00%) Thoroughly selected the risk tools and techniques; thoroughly completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Thoroughly provided a rationale for the selection.
4. Develop the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.	0 (0.00%) - 27.6 (13.80%) Did not submit or incompletely developed the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.No graph, table, or chart	28 (14.00%) - 31.6 (15.80%) Partially developed the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.	32 (16.00%) - 35.6 (17.80%) Satisfactorily developed the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.	36 (18.00%) - 40 (20.00%) Thoroughly developed the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.



STUDYDADDY

Get Homework Help From Expert Tutor

[Get Help](#)