



STUDYDADDY

**Get Homework Help
From Expert Tutor**

Get Help

Week 6 Assignment 3 Submission

Assignment 3: Project Performance

Due Week 6 and worth 230 points

Build on the project from Assignment 2. This assignment consists of two (2) sections:

- MS Project Exercise
- Project Performance paper

You must submit both sections as separate files for the completion of this assignment. Submit each section in a separate file according to the section of the assignment for which it is written. Additionally, you may assume all necessary assumptions needed for the completion of this assignment.

Section 1: MS Project Exercise

Update the project schedule in MS Project to account for the following changes:

1. Develop a network schedule for your project using either the arrow diagramming or precedence method. Also, your project schedule should illustrate float/slack for activities.

Section 2: Project Performance Paper

Write a six to eight (6-8) page paper in which you:

2. Summarize your project. **Note:** Your summary should include, but not be limited to, key objectives, projected costs and resources, and high-level timeline.
3. Create a responsibility assignment matrix (RAM) for your project, and justify your assignments.
4. Outline the network schedule for your project. Include a narrative description of the schedule.
5. Analyze the critical path of your project, and discuss the total float in the project. Explain the primary measures that you would use in order to manage the critical path and risks in the project.
6. Identify and discuss at least one (1) best practice from the PMBOK textbook that you would apply in order to manage the project schedule. Justify your choice.

Your assignment must follow these formatting guidelines:

- Typed, double spaced, using Times New Roman font (size 12), with one-inch margins on all sides; references must follow APA or school-specific format. Check with your professor for any additional instructions.
- Include a cover page containing the title of the assignment, the student's name, the professor's name, the course title, and the date. The cover page and the

- Analyze project management processes for scheduling and sequencing
- Analyze quality assurance processes in project management.
- Use technology and information resources to research issues in project budgeting.
- Write clearly and concisely about project estimating and budgeting using mechanics.

Grading for this assignment will be based on answer quality, logic / organization of the language and writing skills, using the following rubric found [here](#).



STUDYDADDY

**Get Homework Help
From Expert Tutor**

Get Help