



**STUDYDADDY**

**Get Homework Help  
From Expert Tutor**

**Get Help**

**Grid View****List View**

	<b>Unacceptable</b>	<b>Needs Improvement</b>	<b>Competent</b>	<b>Exemplary</b>
<b>Prepare the scope and objectives of the Risk Management Process section of the Risk Management Plan, based on the facts presented in the case study.</b>	<p><b>0</b> (0.00%)</p> <p>Did not submit or incompletely prepared the Scope and Objectives of the Risk Management Process section of the Risk Management Plan based on the facts presented in the case study.</p>	<p><b>13.5</b> (7.50%)</p> <p>Partially prepared the scope and objectives of the Risk Management Process section of the Risk Management Plan, based on the facts presented in the case study.</p>	<p><b>15.3</b> (8.50%)</p> <p>Satisfactorily prepared the scope and objectives of the Risk Management Process section of the Risk Management Plan, based on the facts presented in the case study.</p>	<p><b>18</b> (10.00%)</p> <p>Thoroughly prepared the scope and objectives of the Risk Management Process section of the Risk Management Plan, based on the facts presented in the case study.</p>
<b>Determine the project size, based on the facts presented in the case study, and provide justification based on the Example Project Sizing Tool.</b>	<p><b>0</b> (0.00%)</p> <p>Did not submit or incompletely determined the project size, based on the facts presented in the case study. Did not submit or incompletely provided justification based on the Example Project Sizing Tool.</p>	<p><b>13.5</b> (7.50%)</p> <p>Partially determined the project size, based on the facts presented in the case study. Partially provided justification based on the Example Project Sizing Tool.</p>	<p><b>15.3</b> (8.50%)</p> <p>Satisfactorily determined the project size, based on the facts presented in the case study. Satisfactorily provided justification based on the Example Project Sizing Tool.</p>	<p><b>18</b> (10.00%)</p> <p>Thoroughly determined the project size, based on the facts presented in the case study. Thoroughly provided justification based on the Example Project Sizing Tool.</p>
<b>Select the risk tools and techniques, and complete the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Provide a rationale for the selections.</b>	<p><b>0</b> (0.00%)</p> <p>Did not submit or incompletely selected the risk tools and techniques. Did not submit or incompletely completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Did not submit or incompletely provided a rationale for the selections.</p>	<p><b>27</b> (15.00%)</p> <p>Partially selected the risk tools and techniques, and partially completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Partially provided a rationale for the selections.</p>	<p><b>30.6</b> (17.00%)</p> <p>Satisfactorily selected the risk tools and techniques, and satisfactorily completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Satisfactorily provided a rationale for the selections.</p>	<p><b>36</b> (20.00%)</p> <p>Thoroughly selected the risk tools and techniques, and thoroughly completed the Risk Tools and Techniques section of the Risk Management Plan for both the qualitative and quantitative aspects of the project. Thoroughly provided a rationale for the selections.</p>
<b>Develop the Risk Reviews and Reporting section of the Risk Management Plan, based on the project size previously determined.</b>	<p><b>0</b> (0.00%)</p> <p>Did not submit or incompletely developed the Risk Reviews and Reporting section of the Risk Management Plan based on the project size previously determined.</p>	<p><b>27</b> (15.00%)</p> <p>Partially developed the Risk Reviews and Reporting section of the Risk Management Plan, based on the project size previously determined.</p>	<p><b>30.6</b> (17.00%)</p> <p>Satisfactorily developed the Risk Reviews and Reporting section of the Risk Management Plan, based on the project size previously determined.</p>	<p><b>36</b> (20.00%)</p> <p>Thoroughly developed the Risk Reviews and Reporting section of the Risk Management Plan, based on the project size previously determined.</p>
<b>Define the Probability and Impacts</b>	<p><b>0</b> (0.00%)</p>	<p><b>13.5</b> (7.50%)</p>	<p><b>15.3</b> (8.50%)</p>	<p><b>18</b> (10.00%)</p>



**STUDYDADDY**

**Get Homework Help  
From Expert Tutor**

**Get Help**