



STUDYDADDY

**Get Homework Help
From Expert Tutor**

Get Help

Week 4 Assignment 2 Submission

Assignment 2: Work Packages

Due Week 4 and worth 110 points

Build on the project that you identified in Assignment 1 to complete this assignment.

This assignment consists of two (2) sections:

- MS Project Exercise
- Work Packages Paper

You must submit both sections as separate files for the completion of this assignment. Name each file according to the section of the assignment for which it is written. Additionally, you may need to create a project in MS Project and / or assume all necessary assumptions needed for the completion of this assignment.

Section 1: MS Project Exercise

Update the project schedule in MS Project to account for the following changes:

1. Revise the project schedule so that it contains at least five (5) work packages.
2. Establish a WBS to support the project with the revised schedule.
3. Revise the durations of the tasks based on the revised schedule.

Section 2: Work Packages Paper

Write a two to three (2-3) page paper in which you:

4. Specify the main changes that you have made to the project in question. Name the project and describe in detail the manner in which you have aligned your WBS in order to deliver the project.
5. Provide the costs estimate for the tasks. **Note:** Your estimate should include both fixed and variable cost components.
6. Suggest the primary measures that you would use in order to successfully complete the project.

Your assignment must follow these formatting guidelines:

- Be typed, double spaced, using Times New Roman font (size 12), with one-inch margins on all sides; references must follow APA or school-specific format. Check with your professor for any additional instructions.
- Include a cover page containing the title of the assignment, the student's name, the professor's name, the course title, and the date. The cover page and the assignment must be included in the required page length.

- Analyze project management processes for scheduling and sequencing
- Appraise the process of determining the cost and relevant budget requirements component.
- Use technology and information resources to research issues in project budgeting.
- Write clearly and concisely about project estimating and budgeting using mechanics.

Grading for this assignment will be based on answer quality, logic / organization of language and writing skills, using the following rubric found [here](#).



STUDYDADDY

**Get Homework Help
From Expert Tutor**

Get Help