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                 OBJECTIVES: Prepare Site Logistics Plans for the NAU SAS Building for the different stages of the project as follows: - Site utility, earthwork and caisson drilling - Superstructure erection - Buildin                OBJECTIVES: Prepare Site Logistics Plans for the NAU SAS Building for the different stages of the project as follows: - Site utility, earthwork and caisson drilling - Superstructure erection - Buildin

                College of Engineering, Informatics & Applied Sciences  Department of Civil Engr., Construction Mgmt. and Environmental Engr.  Construction Management Program   Course Assignment - CM 490C  Page 1 of 2   Assignment # 3 – Site Logistics Plan   CM 490C : INTEGRATION SEMINAR – CAPSTONE PROJECT  ASSIGNMENT # 3 - Site Logistics Plan   OBJECTIVES : Prepare Site Logistics Plans for the NAU SAS Building for the different stages of the  project as follows :  - Site utility, earthwork and caisson drilling  - Superstructure erection  - Building enclosure  - Interior Finishes & Building Services  This i s a company assignment. All team members shall contribute to the different  aspects of the Site Logistics preparation and brainstorm ideas and solutions together .  You need to submit a list of the different tasks you assigned to each team member and indicate who worked on which site logistics plan .  The purpose of this assignment is for you to demonstrate your a bilities to apply site  logistics knowledge gained over previous classes during your time in the CM Program .   INSTRUCTIONS :   Step 1:  Review your schedule and the main activities, along with the project’s scope of work , and decide what stages of construct ion will require a change in site  logistics plan. You will need to provide a site logistics plan for each stage. 
 Consider the following:   Site utility, earthwork and caisson drilling   Superstructure erection   Building enclosure   Interior Finishes & Building Services Step 2: What items will you need to sh ow on your site logistics plans?   Consider the following at a minimum:   Overall location of the project   Site fencing   Workers access to the jobsite   Visitors access to the jobsite   Equipment & Materials delivery access to the j obsite   Emergency Access for First Responders (Fire Department, Police)   Location of jobsite trailer   Location of First -Aid   Temporary Utilities   Location of any means of loading/unloading (cranes) College of Engineering, Informatics & Applied Sciences  Department of Civil Engr., Construction Mgmt. and Environmental Engr.  Construction Management Program   Course Assignment - CM 490C  Page 2 of 2   Assignment # 3 – Site Logistics Plan  Step 3 : Using a computerized tool of your choice, prepare a gr aphic representation of  your Site Logistics plan for each stage of construction.   DELIVERABLES : Submittal all materials in BB Learn by the time and date indicated in Bblearn.   Bring a h ard copy to class on Monday 2/25/19.  Overall , you should submit :   Four Site Logistics Plans: one per construction stage .  Indicate which team member worked on which one.   QUESTIONS : If you have questions, please ask during class hours, see me during office hours or  send me an email at agnes.drogi @nau.edu Assessment of the Assignment : 2.5 points total   Grading Rubrics  Point  Comments  Submitted on time  0 If not submitted on time, you will only receive up to 80% of the availab le  points for this assignment.   Followed instructions  0.5  Did you indicate who was responsible for which site logistics plan?  Presentation and ease of read of the Site Logistics plan  1 0.25 point per plan  Completeness and logic  1 Did you indicate (at a minimum) all required items on your site logistics plan?   
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                Fast and convenient

                Simply post your question and get it answered by professional tutor within 30 minutes. It's as simple as that!
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                Any topic, any difficulty

                We've got thousands of tutors in different areas of study who are willing to help you with any kind of academic assignment, be it a math homework or an article. 
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                100% Satisfied Students

                Join 3,4 million+ members who are already getting homework help from StudyDaddy!
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